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FIGURE 2.14 - HOLFORD BRINEFIELD - KGSP - INDICATIVE PROGRAMME OF THE MAIN CONSTRUCTION ACTIVITIES

P1 ISSUED FOR PEIR BT 26/08/25

T. PARSONS 26/08/25

B. THOMAS 26/08/25

0225115 NOT TO SCALE

KEU-HYK1C-DRG-01-0002 P1

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13

CONSTRUCTION CONSTRUCTION
OPERATION

Start site
preparation of
Gas Processing
Plant

Construct the Gas Processing Plant for
Phase 1

Construct the
hydrogen
pipelines for
Phase 1 cavities

Commissioning
of Gas
Processing
Plant

 Gas Processing
Plant becomes

operational

1st fill of
hydrogen

Start to convert
1st phase
cavities to
hydrogen
storage

Activities included in
Material Change

Activities consented
through 2017 DCO

(not considered in MC
application

Indicative Programme of the Main Construction Activites

Construct the Gas Processing Plant for
Phase 2

Construct the
hydrogen
pipelines for
Phase 2 cavities

Commissioning
of Gas
Processing
Plant

Start solution
mining of 2nd
phase cavities

Construct / lay the brine and water
pipelines from SMC2 to SMC3, and
brine, water and nitrogen pipelines for
the first phase of cavities.

Drill 1st phase
cavity wells

Construct
access track/site
roads &
wellhead
compounds for
initial phase of
cavity
construction

Construct the
laydown areas &
construction
village (inc Gas
Processing Plant
area & SMC3 as
construction
laydown)

Prepare for
drilling of 1st
phase cavity
wells. Receive
deliveries of the
downhole casing
materials

Prepare roads,
pipelines &
wellhead
compounds for
next phase of
solution mining
and drill
boreholes

Continue solution mining of 1st phase cavities

Continue solution mining of 2nd phase cavitiesConstruct / lay the brine, water &
nitrogen  pipelines for the 2nd phase of
cavities

Drill 2nd phase
cavity wells

Start solution
mining of 1st
phase cavities


	Sheets and Views
	KGSP A3 Landscape


